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ESTIMATE RUN 09/13/2019

ESTIMATE SUMMARY 12:06:44

CONTID: C21566         ESTIMATE NO: 0001 PROG 2005

PCN: 21566-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 Antonito to Estrella Chipseal PERCENT TIME:

PROJECT NO: NHPP2851-012                  

US 285 Antonito to Estrella Chipseal

NAME OF ROAD:  

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING

585 WEST BEACH ST. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WATSONVILLE CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,144,692.22 PARTICIPATING $ $ 391,541.92

AWARD PROJECT AMT: 2,087,647.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,246.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.26%

1,753,150.30

391,541.92

391,541.92

381,295.66

$

$

$

$

391,541.92

0.00

391,541.92

0.00

391,541.92

-10,246.26

0.00

381,295.66

0.00

AMOUNT DUE 381,295.66 381,295.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 381,295.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

33.0 TIME ALLOW: 9/13/2019 ??:??:??

ORIG TIME ALLOW: 9/13/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/12/201909/13/2019

05/02/2019

05/09/2019

06/03/2019

08/12/2019
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PCN: 21566-BID    ESTIMATE RUN 09/13/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) (Special) 0.000

41,462.000

202-00246  
 

72,973.1241,462.000

72,973.12

41,462.000

SY  

1.76000

0010 *Removal of Pavement Marking 0.000

131.000

202-00250  
 

786.00131.000

786.00

1,558.000

SF  

6.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

32.000

EACH

200.00000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

62.000

EACH

26.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

100.00000

0030 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0045 *Cover Coat Material (Type II) 0.000

101,983.000

409-02015  
 

112,181.30101,983.000

112,181.30

597,441.000

SY  

1.10000

0050 Emulsified Asphalt (CRS-2P) 0.000

36,550.000

411-10216  
 

127,925.0036,550.000

127,925.00

234,992.000

GAL 

3.50000

0055 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

38,930.000

GAL 

3.50000
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PCN: 21566-BID    ESTIMATE RUN 09/13/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

8.00000

0065 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

294.000

SF  

20.00000

0070 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

383.000

SF  

25.00000

0075 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

384.000

LF  

17.00000

0080 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

32.000

EACH

160.00000

0085 *Mobilization 0.000

0.500

626-00000  
 

50,000.000.500

50,000.00

1.000

L S 

100,000.00000

0090 Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0095 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,164.000

GAL 

38.00000

0100 *Pavement Marking Paint (High Build) (Temporary) 0.000

212.000

627-00013  
 

8,056.00212.000

8,056.00

2,444.000

GAL 

38.00000

0105 Raised Flexible Pavement Marker (Temporary) 0.000

2,500.000

627-00032  
 

1,625.002,500.000

1,625.00

8,220.000

EACH

0.65000

0110 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

1,558.000

SF  

19.00000
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PCN: 21566-BID    ESTIMATE RUN 09/13/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 0.000

255.500

630-00000  
 

4,599.00255.500

4,599.00

1,920.000

HOUR

18.00000

0120 *Pilot Car Operation 0.000

43.000

630-00001  
 

2,150.0043.000

2,150.00

360.000

HOUR

50.00000

0125 *Traffic Control Inspection 0.000

6.000

630-00007  
 

450.006.000

450.00

18.000

DAY 

75.00000

0130 *Traffic Control Management 0.000

5.000

630-00012  
 

4,000.005.000

4,000.00

35.000

DAY 

800.00000

0135 *Construction Traffic Sign (Panel Size A) 0.000

16.500

630-80341  
 

214.5016.500

214.50

87.000

EACH

13.00000

0140 *Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

200.008.000

200.00

30.000

EACH

25.00000

0145 *Portable Message Sign Panel 0.000

54.000

630-80359  
 

3,240.0054.000

3,240.00

76.000

DAY 

60.00000

0150 *Drum Channelizing Device 0.000

5.000

630-80360  
 

50.005.000

50.00

48.000

EACH

10.00000

0155 *Traffic Cone 0.000

92.000

630-80380  
 

92.0092.000

92.00

264.000

EACH

1.00000

0160 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21566-BID    ESTIMATE RUN 09/13/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:06:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 391,541.92391,541.922,143,692.22CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,000.00000

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

$ 391,541.92391,541.92$2,144,692.22$CURRENT AMTPROJECT TOTAL


